

Selection: Jobs [ 2] to [ 2], All Report Groups, Print Report For [Active jobs]

Job Number: 2      456 Sansome Street      Start Date: 01/06/04      Cost Plus: N  
 Due Date: 01/06/22      Cost Plus %:

Customer: BRA01      Braxton Consulting Group  
 Contract No.: 2

Phase/Cat Description	Unit Of Measure	Unit Cost Rate / %	Estimated Units	Current Standard Cost	Current Estimated Cost	Variance	Billing Rate	Estimated Billing Amount
SITE      Site preparation								
FL1    Field Labour	Hour	25.00	0.00	0.00	2,600.00	-2,600.00	0.00	0.00
FL2    Field Labor	Hour	23.00	36.00	828.00	828.00	0.00	0.00	0.00
			Phase Total	828.00	3,428.00	-2,600.00		0.00
PLAN2    Planning: Subcon								
OVER    Overhead		0.00	0.00	0.00	0.00	0.00	0.00	0.00
			Phase Total	0.00	0.00	0.00		0.00
TRAVEL    Travel								
Travel	EA	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			Phase Total	0.00	0.00	0.00		0.00

Classification	Standard Cost	Current Estimated Cost	Variance	Estimated Billing Amount
Labor	828.00	3,428.00	-2,600.00	0.00
Material	0.00	0.00	0.00	0.00
Equipment	0.00	0.00	0.00	0.00
Subcontract	0.00	0.00	0.00	0.00
Overhead	0.00	0.00	0.00	0.00
Miscellaneous	0.00	0.00	0.00	0.00
Job 2 Totals	828.00	3,428.00	-2,600.00	0.00

Report Totals

Classification	Standard Cost	Current Estimated Cost	Variance	Estimated Billing Amount
Labor	828.00	3,428.00	-2,600.00	0.00
Material	0.00	0.00	0.00	0.00
Equipment	0.00	0.00	0.00	0.00
Subcontract	0.00	0.00	0.00	0.00
Overhead	0.00	0.00	0.00	0.00
Miscellaneous	0.00	0.00	0.00	0.00
Job 2 Totals	828.00	3,428.00	-2,600.00	0.00